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164-52-3
Copy 3 0f 4
25X1
Post Office Box 8043
Southwest Station
Washington, D. C. 20024
Attention: Contracting Officer 25X1
Subject: REQUEST FOR EXTENSION OF TIME '
Reference: | | 25X1

Task Order No., 02
Gentlemen:

We request that the completion date for Task 02 be extended from
30 August 1966 to 10 November 1966.

The delays in completing the work on this program have been
described in Progress Report #10, While it was thought we could
perhaps recover the time lost during the program, we have not
been able to do so. The additional time requested will make it
possible for us to complete more satisfactorily the requirements
of the present program with the personnel now available.

We have discussed the need for a time extension with your technical
representative and he offers no objections. As matters now stand,
this extension of time will not require any additional funding.
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